COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 15/ 2018

ESTI MATE SUMVARY 14:33: 29
CONTI D: C21327 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 21327-BID COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 118.0 DAYS TIME ALLOW 5/29/2020 FI XED COVPLETI ON DATI
PR US 34 BI G THOWSON CANYON P PERCENT TI ME: 12. 15 ORI G TI ME ALLOW 5/29/2020 FIXED COVPLETI ON DATI
PROJECT NO. ER0341- 090
PR US 34 BI G THOWSON CANYON P
NAME OF RQOAD:
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PER OD ENDI NG 01/ 27/ 2018 DATE TI ME STARTED 10/ 02/ 2017
160 | NVERNESS DR W STE 110 DATE LET 09/ 01/ 2017 DATE WORK BEGAN 10/ 02/ 2017
DATE AWARDED 09/ 12/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 28/ 2017 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 10/ 02/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PROQJECT AMI:  $ 121, 868, 446. 52 PARTI Cl PATI NG $  47,429,999.33 $ 15, 493, 249. 16
AWARD PRQIECT AM: $ 108, 016, 757. 11 NON- PARTI Cl PATI NG 793, 280. 00 197, 120. 00
PERCENT COWPLETE: 39.57% TOTAL EARNI NGS 48, 223, 279. 33 15, 690, 369. 16
FUNDS AVAI LABLE: $ 73,645,167.19 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 48, 223, 279. 33 15, 690, 369. 16
TOTAL CLAI M5 $ 0. 00 RETAI NAGE -1,178,829.70 - 348, 309. 97
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 47,044, 449. 63 15, 342, 059. 19
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 47,044, 449. 63 15, 342, 059. 19
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 15, 342, 059. 19

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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201- 00000

201- 00005

202- 00010

202- 00023

202- 00024

202- 00028

202- 00201

202- 00203

202- 00220

202- 00240

202- 00426

21327
21327-BI D
ER0341- 090
| TEM
DESCRI PTI ON

C earing and G ubbing

*Renoval of Debris

*Renoval of Tree

*Renoval of Enbankment Protector Type 3

*Renoval of Enbankment Protector Type 5

*Renoval of Erosion Control

BMPs ( Speci al )

*Renoval of Curb

*Renoval of Curb and CQutter

*Renoval of Asphalt Mat

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Bridge Railing (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

1. 000
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SY
2.00000
55. 000

LF

48. 00000

PREV QTY/
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0. 375
0. 125
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0. 000
0. 000
0. 000

196. 000
123. 000
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0. 000
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0. 000
0. 000
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0. 000
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0. 000
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0. 000
0. 000
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10, 664. 000
2,345. 000
13, 009. 000
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0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 02/ 15/ 2018

14:33: 29
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
12, 500. 00
50, 000. 00
0. 00
0. 00
59, 655. 00
154, 715. 00
0. 00
0. 00
0. 00
0. 00
0. 00
23, 100. 00
0. 00
0. 00
0. 00
0. 00
18, 760. 00
104, 072. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21327-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: ER0341- 090 ESTI MATE NO 0004 14:33: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00502 *Removal of Portions of Present Structure 4. 300 1.100
CY 0. 000 0. 00
2, 300. 00000 1.100 2,530. 00
0065 202-00815 Renoval of Sign (Special) 2.000 0. 000
EACH 0. 000 0. 00
2,547.00000 0. 000 0. 00
0070 202- 00895 *Removal of Inpact Attenuator 17. 000 2. 000
EACH 0. 000 0. 00
2, 783. 00000 2.000 5, 566. 00
0075 202- 00950 *Removal of Concrete Foundation and Sl ab 2. 000 2. 000
SY 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0080 202-01130 *Renoval of Quardrail Type 3 19, 329. 000 346. 000
LF 115. 000 362. 25
3.15000 461. 000 1, 452.15
0085 202-04006 Ol ean Cul vert 80. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0090 203- 00000 *Uncl assi fied Excavation 171. 000 171. 000
CY 0. 000 0. 00
85. 00000 171. 000 14, 535. 00
0095 203-00010 *Uncl assi fied Excavation (Conplete In Place) 66, 362. 000 17, 249. 000
cY 3, 738. 000 171, 948. 00
46. 00000 20, 987. 000 965, 402. 00
0100 203-00440 *Rock Excavation (Special) 1, 422. 000 428. 700
CY 0. 000 0. 00
75. 00000 428. 700 32,152.50
0105 203-01100 Proof Rolling 100. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0110 203-01500 Bl adi ng 100. 000 0. 000
HOUR 12. 000 2,280.00
190. 00000 12. 000 2,280.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21327-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0004 14:33: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01510 Backhoe 120. 000 46. 000
HOUR 67. 000 14, 070. 00
210. 00000 113. 000 23, 730. 00
0120 203-01550 Dozi ng 110. 000 35. 500
HOUR 0. 000 0. 00
165. 00000 35. 500 5, 857.50
0125 203-01582 *Truck (Dunp) 100. 000 22.000
HOUR 0. 000 0. 00
135. 00000 22.000 2,970. 00
0130 203-01590 Front End Loader (Rubber Tire) 100. 000 19. 000
HOUR 9. 000 1, 440. 00
160. 00000 28.000 4, 480. 00
0135 203-01594 Conbi nati on Loader 100. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0140 203-01597 Pot hol i ng 80. 000 16. 000
HOUR 0. 000 0. 00
250. 00000 16. 000 4, 000. 00
0145 203-02324 Bl ast Vibration Mnitoring 1. 000 0. 600
LS 0. 400 18, 000. 00
45, 000. 00000 1.000 45, 000. 00
0150 203-02330 Labor er 180. 000 6. 000
HOUR 4.000 260. 00
65. 00000 10. 000 650. 00
0155 206- 00065 Structure Backfill (FlowFill) 104. 000 60. 000
Cy 0. 000 0. 00
280. 00000 60. 000 16, 800. 00
0160 206- 00100 Structure Backfill (dass 1) 12. 000 0. 000
Cy 0. 000 0. 00
250. 00000 0. 000 0. 00
0165 208-00521 Tenporary Stream Crossing 1. 000 0. 000
EACH 0. 000 0. 00
230, 000. 00000 0. 000 0. 00



CONTI D C21327 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21327-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0004 14:33: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 210-00010 *Reset Mail box Structure 0. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0171 210-00010 Res Mail box Str - No Tenp Location 18. 000 0. 000
EACH 0. 000 0. 00
389. 00000 0. 000 0. 00
0172 900- 00007 Added Item (Each)/ -Security Mailbox (Tenp) 15. 000 0. 000
EACH 0. 000 0. 00
4,093. 00000 0. 000 0. 00
0175 210-00037 Reset Irrigation Punp 30. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0180 210- 00065 Reset Monunent (Type 3A) 0. 000 0. 000
EACH 0. 000 0. 00
2, 625. 00000 0. 000 0. 00
0185 210-01000 Reset Fence 60. 000 0. 000
LF 0. 000 0. 00
153. 00000 0. 000 0. 00
0190 211-00100 Drilling Hole 1, 785. 000 0. 000
LF 0. 000 0. 00
525. 00000 0. 000 0. 00
0195 211-03005 Dewat eri ng 1. 000 0. 375
LS 0.125 625, 000. 00
5, 000, 000. 00000 0. 500 2,500, 000. 00
0196 211-03005 Dewatering - CMO 3 1. 000 0. 000
LS 0. 000 0. 00
239, 455. 74000 0. 000 0. 00
0200 304-06011 Aggregate Base Course (Class 6) (Special)(lnstall Only) 21, 092. 000 4, 401. 000
CY 0. 000 0. 00
50. 00000 4,401. 000 220, 050. 00
0205 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 719. 000 0. 000
TON 0. 000 0. 00
210. 00000 0. 000 0. 00



CONTI D C21327 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 21327-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0004 14:33: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 403-33721 *Hot M x Asphalt (Grading S) (75) (PG 58-28) 20, 529. 000 794. 390
TON 0. 000 0. 00
92. 00000 794. 390 73, 083. 88
0215 403-34651  *Hot M x Asphalt (Grading SX) (50) (PG 64-28) 54, 890. 000 0. 000
TON 0. 000 0. 00
98. 00000 0. 000 0. 00
0220 503-00212 *Soi | M xi ng 21, 600. 000 12, 453. 000
CY 0. 000 0. 00
260. 00000 12, 453. 000 3,237,780.00
0225 503-00214 *Soi | M xing (Overtopping) 7,482. 000 0. 000
cY 5, 355. 000 1,178, 100. 00
220. 00000 5, 355. 000 1,178, 100. 00
0230 507-00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 15. 000 0. 000
TON 0. 000 0. 00
223. 00000 0. 000 0. 00
0235 515-00120 Wat er pr oof i ng (Menbr ane) 2, 861. 000 0. 000
SY 0. 000 0. 00
52. 00000 0. 000 0. 00
0240 601-21010 Precast Concrete Unit 20. 000 20. 000
CY 0. 000 0. 00
1, 775. 00000 20. 000 35, 500. 00
0245 603-10180 *18 Inch Corrugated Steel Pipe 115. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0250 606-00301 Quardrail Type 3 (6-3 Post Spacing) 25, 666. 000 0. 000
LF 0. 000 0. 00
29. 50000 0. 000 0. 00
0255 606- 00305 Quardrail Type 3 (Special) 1, 925. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
0260 606-00710  CQuardrail Type 7 (Style CA) 355. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21327-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0004 14:33: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 606- 01320 End Anchorage Type 3B 5. 000 0. 000
EACH 0. 000 0. 00
1, 006. 00000 0. 000 0. 00
0270 606- 01340 End Anchorage Type 3D 5. 000 0. 000
EACH 0. 000 0. 00
1, 085. 00000 0. 000 0. 00
0275 606- 01370 Transition Type 3G 75. 000 0. 000
EACH 0. 000 0. 00
1, 874. 00000 0. 000 0. 00
0280 606- 01385 Transition Type 3J 27.000 0. 000
EACH 0. 000 0. 00
1, 216. 00000 0. 000 0. 00
0285 606- 01390 End Anchorage Type 3K 6. 000 0. 000
EACH 0. 000 0. 00
1, 505. 00000 0. 000 0. 00
0290 606-02003 End Anchorage (Nonfl ared) 80. 000 0. 000
EACH 0. 000 0. 00
3, 357. 00000 0. 000 0. 00
0295 606- 02005 End Anchorage (Fl ared) 27.000 0. 000
EACH 0. 000 0. 00
2,899. 00000 0. 000 0. 00
0300 606-10200 Bridge Rail (Special) 118. 000 0. 000
LF 0. 000 0. 00
378. 00000 0. 000 0. 00
0305 606-10300 Bridge Rail Type 3 369. 000 0. 000
LF 0. 000 0. 00
206. 00000 0. 000 0. 00
0310 606-11902 Bridge Rail Bolt 5. 000 0. 000
EACH 0. 000 0. 00
0. 00010 0. 000 0. 00
0315 609-21020 Curb and CGutter Type 2 (Section II-B) 8. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21327-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0004 14:33: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 609-60011 *Curb Type 6 (Section M 4,808. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0.00
0325 614-85130 I npact Attenuator (Quadguard I1) 1. 000 0. 000
EACH 0. 000 0.00
31, 900. 00000 0. 000 0.00
0330 615- 00030 *Enbanknent Protector Type 3 3. 000 0. 000
EACH 0. 000 0.00
11, 000. 00000 0. 000 0.00
0335 615- 00050 *Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0.00
6, 600. 00000 0. 000 0.00
0340 622- 00000 Sewage Punpi ng 24.000 0. 000
EACH 0. 000 0.00
370. 00000 0. 000 0.00
0345 622- 01000 Leaching Field 142. 000 0. 000
Sy 0. 000 0.00
440. 00000 0. 000 0.00
0350 622-01499 Septic Tank (1500 Gall on) 1. 000 0. 000
EACH 0. 000 0.00
30, 000. 00000 0. 000 0.00
0355 625- 00000 *Construction Surveying 1. 000 0. 304
LS 0.203 609, 901. 79
3,004, 442. 30000 0. 507 1,523, 252. 25
0356 625- 00001 Const Surveying (Hour) - CMO 3 515. 000 0. 000
HOUR 0. 000 0.00
126. 00000 0. 000 0.00
0360 626- 00100 *Mobi |i zation (w thout Autopay) 1. 000 0.391
LS 0.329 4,080, 036.91
12, 401, 328. 00000 0.720 8,928, 956. 16
0365 626-01102 Public Information Services (Tier I1) 1. 000 0.231
LS 0.077 192, 500. 00
2,500, 000. 00000 0. 308 770, 000. 00



CONTI D C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21327-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: ER0341- 090 ESTI MATE NO 0004 14: 33: 29
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0367 632-00000 N ght Work Lighting - CMD 3 1. 000 0. 000
LS 0. 000 0. 00
40, 320. 00000 0. 000 0. 00
0370 700-70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70012 F/ A Asphalt Pavenent |ncentive 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70018 F/ A Roadway Snoot hness | ncentive 1, 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 240, 000. 000 1,161. 340
FA 0. 000 0. 00
1. 00000 1, 161. 340 1,161. 34
0400 700- 70023 F/ A On-The-Job Trainee Paid at $2/HR per Spec 2, 560. 000 0. 000
FA 2,178. 000 2,178.00
1. 00000 2,178. 000 2,178.00
0405 700-70034 F/ A Final Design 1, 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0407 700- 70100 F/ A Rel ocate Century Link 428, 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70035 F/ A Snow Renoval 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C21327 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 21327-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0004 14:33: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0415 700- 70372 F/ A 1 npact Attenuator (Tenporary)(Repair Existing) 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70589 F/ A Environnental Health & Safety Managenent 6, 925. 590 6, 925. 590
FA 0. 000 0. 00
1. 00000 6, 925. 590 6, 925. 59
0421 700- 70081 F/ A Provide Wnter Water Quality Monitoring 1. 000 0. 000
FA 0. 000 0. 00
22,281. 70000 0. 000 0. 00
0422 700- 70034 F/ A/ COL Water Rei nbursenent 0. 000 0. 000
FA 0. 000 0. 00
25, 661. 33000 0. 000 0. 00
0425 700- 71000 CM3C Overrun Pool 3,023, 213. 000 138, 869. 200
FA 9, 320. 790 9, 320.79
1. 00000 148, 189. 990 148, 189. 99
0426 900- 00010 Added Item (Hour)/ Snow Pl ow Pi ckup 200. 000 34.500
HOUR 10. 500 892. 50
85. 00000 45. 000 3,825.00
0911 630- 80384 Tubul ar Mar ker 100. 000 0. 000
EACH 0. 000 0. 00
26. 25000 0. 000 0. 00
0912 630-80351 Vert Panel (Plastic) 100. 000 0. 000
EACH 0. 000 0. 00
27.30000 0. 000 0. 00
CAT 0200 CURRENT AMI  $54,902,082.68$ 6,997, 205. 24 $20, 092, 294. 36
CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONVENTAL
0430 202-00015 *Renoval of Headwal | 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0435 202-00019 *Renoval of Inlet 35. 000 17. 000
EACH 9. 000 4,140. 00
460. 00000 26. 000 11, 960. 00



CONTI D C21327 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 21327-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: ER0341- 090 ESTI MATE NO 0004 14:33: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONVENTAL
0440 202- 00035 *Renoval of Pipe 3, 914. 000 1, 616. 000
LF 761. 000 22,830. 00
30. 00000 2,377.000 71, 310. 00
0445 202- 00037 *Renoval of End Section 6. 000 4. 000
EACH 1. 000 675. 00
675. 00000 5. 000 3,375.00
0450 207-00405  *Topsoil (Special) 48, 975. 000 0. 000
CY 0. 000 0. 00
48. 00000 0. 000 0. 00
0455 208-00002  Erosion Log Type 1 (12 Inch) 2, 500. 000 1, 480. 000
LF 140. 000 1, 820. 00
13. 00000 1, 620. 000 21, 060. 00
0460 208-00019 Silt Fence (Reinforced)(Special) 237. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0465 208-00023  *Erosion Log (Type 3)(12 Inch) 67, 202. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0470 208-00035  Aggregate Bag 9, 060. 000 667. 000
LF 484. 000 5, 808. 00
12. 00000 1, 151. 000 13, 812. 00
0475 208- 00036 Aggregat e Bag (Speci al ) 43, 695. 000 7,002. 000
LF 0. 000 0. 00
15. 00000 7,002. 000 105, 030. 00
0480 208-00041 Rock Check Dam 330. 000 16. 000
EACH 0. 000 0. 00
700. 00000 16. 000 11, 200. 00
0485 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 2.000 160, 000. 00
80, 000. 00000 2.000 160, 000. 00
0490 208-00070 Vehi cl e Tracki ng Pad 89. 000 11. 000
EACH 8. 000 33, 600. 00
4, 200. 00000 19. 000 79, 800. 00



CONTI D 21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 21327-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: ER0341- 090 ESTI MATE NO 0004 14: 33: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONIVENTAL

0495 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 8, 240. 000 649. 000
CY 53. 000 4,240. 00
80. 00000 702. 000 56, 160. 00
0500 208-00103 Renoval and Di sposal of Sedinent (Labor) 1, 200. 000 16. 000
HOUR 0. 000 0. 00
50. 00000 16. 000 800. 00
0505 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 1, 200. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0510 208-00106  *Sweeping (Sediment Renoval) 1, 800. 000 213. 000
HOUR 130. 000 22, 750. 00
175. 00000 343. 000 60, 025. 00
0515 208-00107 Renoval of Trash 600. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0518 210- 04020 Modi fy Inlet 0. 000 0. 000
EACH 0. 000 0. 00
2,447.00000 0. 000 0. 00
0520 212-00006 *Seedi ng (Native) 27.600 0. 600
ACRE 0. 000 0. 00
384. 00000 0. 600 230. 40
0525 212-00012 *Seedi ng (Furni shed) 21.200 0. 000
ACRE 0. 000 0. 00
63. 00000 0. 000 0. 00
0530 212-00032 *Soi | Condi tioning 48. 800 0. 600
ACRE 0. 000 0. 00
5, 410. 00000 0. 600 3, 246. 00
0535 213-00007 *Miul ching (Wod Strand) 0. 600 0. 600
ACRE 0. 000 0. 00
10, 185. 00000 0. 600 6,111. 00
0536 213-00011 Ml ching (Hydraulic) 0. 000 0. 000
ACRE 0. 000 0. 00

1, 575. 00000 0. 000 0. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 21327-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: ER0341- 090 ESTI MATE NO 0004 14:33: 29
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONIVENTAL
0540 213-00012 *Spray-on Mul ch Bl anket 48. 800 0. 000
ACRE 0. 000 0. 00
4, 950. 00000 0. 000 0.00
0545 217- 00000 *Her bi ci de Treat nent 0. 000 0. 000
Sy 0. 000 0. 00
125. 00000 0. 000 0.00
0546 217- 00020 Her bi ci de Tr eat nent 400. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0550 218-00000 *Noxi ous Weed Managenent 1. 000 0. 250
LS 0.083 6, 225. 00
75, 000. 00000 0.333 24,975. 00
0555 240- 00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0560 240- 00020 Netting 500. 000 0. 000
Sy 0. 000 0. 00
20. 00000 0. 000 0.00
0565 250-00110 Health and Safety Officer 80. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0570 506- 00227 Riprap (24 Inch) (Install Only) 638. 000 559. 000
(% 0. 000 0. 00
90. 00000 559. 000 50, 310. 00
0575 506- 00236 R prap (36 Inch) 753. 000 0. 000
(% 0. 000 0. 00
180. 00000 0. 000 0.00
0580 506- 00319 Riprap (18 Inch) (Install Only) 942. 000 276. 000
cY 122. 000 10, 980. 00
90. 00000 398. 000 35, 820. 00
0585 601- 01000 *Concrete Class B 125. 200 38. 300
cY 7.500 45, 750. 00
6, 100. 00000 45. 800 279, 380. 00



CONTI D 21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 21327-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: ER0341- 090 ESTI MATE NO 0004 14: 33: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONIVENTAL

0590 602-00020 Rei nforcing Steel (Epoxy Coated) 9, 179. 000 2,715. 000
LB 672. 000 1,081. 92
1. 61000 3, 387. 000 5, 453. 07
0595 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 92. 000 0. 000
LF 0. 000 0. 00
380. 00000 0. 000 0. 00
0600 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 453. 000 344. 000
LF 72.000 45, 000. 00
625. 00000 416. 000 260, 000. 00
0605 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 356. 000 189. 000
LF 32. 000 19, 360. 00
605. 00000 221. 000 133, 705. 00
0610 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 545. 000 1, 305. 000
LF 427. 000 207, 095. 00
485. 00000 1, 732. 000 840, 020. 00
0615 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 461. 000 74.000
LF 102. 000 68, 850. 00
675. 00000 176. 000 118, 800. 00
0620 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 290. 000 144. 000
LF 140. 000 82, 600. 00
590. 00000 284. 000 167, 560. 00
0625 603- 01605 60 I nch Reinforced Concrete Pipe (Conplete In Place) 78. 000 0. 000
LF 78. 000 51, 480. 00
660. 00000 78. 000 51, 480. 00
0630 603-05018 18 Inch Reinforced Concrete End Section 7.000 0. 000
EACH 0. 000 0. 00
2,125. 00000 0. 000 0. 00
0635 603-05024 24 Inch Reinforced Concrete End Section 7.000 1. 000
EACH 1. 000 2,275.00
2,275. 00000 2.000 4, 550. 00
0640 603-05030 30 Inch Reinforced Concrete End Section 5. 000 2.000
EACH 1. 000 2,770.00

2, 770. 00000 3. 000 8, 310. 00



CONTI D C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 21327-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: ER0341- 090 ESTI MATE NO 0004 14:33: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONVENTAL
0645 603- 05036 36 I nch Reinforced Concrete End Section 18. 000 3. 000
EACH 3. 000 9, 420. 00
3, 140. 00000 6. 000 18, 840. 00
0650 603- 05042 42 Inch Reinforced Concrete End Section 5. 000 1. 000
EACH 1. 000 3,290. 00
3, 290. 00000 2.000 6, 580. 00
0655 603- 05048 *48 Inch Reinforced Concrete End Section 4. 000 2. 000
EACH 2.000 6, 740. 00
3, 370. 00000 4. 000 13, 480. 00
0660 603-10240 24 Inch Corrugated Steel Pipe 81. 000 0. 000
LF 0. 000 0. 00
445. 00000 0. 000 0. 00
0665 603-10360 36 Inch Corrugated Steel Pipe 172. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
0670 603-10600 60 I nch Corrugated Steel Pipe 62. 000 0. 000
LF 62. 000 23, 870. 00
385. 00000 62. 000 23, 870. 00
0675 603- 70805 *8x5 Foot Concrete Box Cul vert (Precast) 186. 000 54. 000
LF 72.000 122, 400. 00
1, 700. 00000 126. 000 214, 200. 00
0680 604- 00305 Inlet Type C (5 Foot) 5. 000 4. 000
EACH 1. 000 12, 000. 00
12, 000. 00000 5. 000 60, 000. 00
0685 604-00310 Inlet Type C (10 Foot) 6. 000 4.000
EACH 0. 000 0. 00
14, 000. 00000 4. 000 56, 000. 00
0690 604-00505 Inlet Type D (5 Foot) 11. 000 2.000
EACH 1. 000 13, 500. 00
13, 500. 00000 3. 000 40, 500. 00
0695 604- 00510 *Inlet Type D (10 Foot) 14. 000 5. 000
EACH 5. 000 87, 500. 00
17, 500. 00000 10. 000 175, 000. 00



CONTI D C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 21327-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: ER0341- 090 ESTI MATE NO 0004 14: 33: 29
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONVENTAL
0700 604-00515 Inlet Type D (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0705 604- 00605 Inlet Type D (Double) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
0710 604-00610 Inlet Type D (Double) (10 Foot) 4.000 1. 000
EACH 2. 000 52, 200. 00
26, 100. 00000 3. 000 78, 300. 00
0715 604- 19310 Inlet Type R L 15 (10 Foot) 1. 000 0. 000
EACH 1. 000 25, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0720 604-30010 *Manhol e Sl ab Base (10 Foot) 3. 000 2.000
EACH 1. 000 17, 000. 00
17, 000. 00000 3. 000 51, 000. 00
0725 604- 30015 *Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 1. 000 22,500. 00
22, 500. 00000 1. 000 22,500. 00
0730 607-11525 Fence (Plastic) 10, 000. 000 288. 000
LF 140. 000 1, 190. 00
8. 50000 428. 000 3,638.00
CAT 0201 CURRENT AMI  $11,246,045.19% 1,195,939.92$% 3,373,390.47
CAT NO0202 MOT/ SI GNI NG & STRI PI NG
0735 202- 00090 *Renoval of Delineator 2, 725. 000 386. 000
EACH 300. 000 1, 575. 00
5. 25000 686. 000 3,601. 50
0740 202-00222 *Renoval of Detour Pavenent 5, 546. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0745 202-00250 Renoval of Pavement Marking 169, 885. 000 0. 000
SF 0. 000 0. 00
2. 10000 0. 000 0. 00
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PON: 21327-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: ER0341- 090 ESTI MATE NO 0004 14: 33: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNING & STRI PI NG

0750 202-00810 *Rermoval of Ground Sign 393. 000 12. 000
EACH 7.000 553. 00
79. 00000 19. 000 1, 501. 00
0755 202-00821 *Renoval of Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
157. 00000 0. 000 0.00
0760 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
263. 00000 0. 000 0.00
0765 612-00001 Del i neator (Type I) 1, 900. 000 0. 000
EACH 0. 000 0. 00
42.00000 0. 000 0.00
0770 612-00002 Del i neator (Type I1) 75. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
0775 612-00003 Delineator (Type I11) 750. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0.00
0780 614-00011 Sign Panel (Cass I) 1, 243. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0.00
0785 614-00012 Sign Panel (Cass I1) 2, 979. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0.00
0790 614-00013 Sign Panel (Class I11) 271. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0.00
0795 614- 00200 Steel Sign Post (U 2) 331. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
0800 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 430. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00

578. 00000 0. 000 0. 00
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PON: 21327-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: ER0341- 090 ESTI MATE NO 0004 14: 33: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNING & STRI PI NG

0805 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
708. 00000 0. 000 0. 00
0810 621-00450 *Det our Pavenent 8, 456. 000 0. 000
SY 0. 000 0. 00
85. 00000 0. 000 0. 00
0815 627-00008 Modi fi ed Epoxy Pavenent Marking 1, 996. 000 0. 000
GAL 0. 000 0. 00
105. 00000 0. 000 0. 00
0820 627-00011 Pavenent Marking Paint (\Waterborne) 3, 281. 000 161. 000
GAL 0. 000 0. 00
50. 00000 161. 000 8, 050. 00
0825 630-00000  *Fl aggi ng 151, 728. 000 22, 384. 500
HOUR 8, 767. 000 236, 709. 00
27.00000 31, 151. 500 841, 090. 50
0830 630-00001 *Pilot Car Qperation 21, 000. 000 7,408. 500
HOUR 2,126.500 102, 072. 00
48. 00000 9, 535. 000 457, 680. 00
0835 630- 00007 *Traffic Control Inspection 88. 000 0. 000
DAY 0. 000 0. 00
420. 00000 0. 000 0. 00
0840 630-00012 Traffic Control Management 220. 000 0. 000
DAY 0. 000 0. 00
1, 710. 00000 0. 000 0. 00
0845 630- 00017 *Traffic Control Managenment (Special) 222.000 90. 000
DAY 28. 000 95, 620. 00
3, 415. 00000 118. 000 402, 970. 00
0850 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 12. 500
EACH 0. 000 0. 00
263. 00000 12. 500 3,287.50
0855 630-80341 *Construction Traffic Sign (Panel Size A) 508. 000 220. 000
EACH 0. 000 0. 00

74. 00000 220. 000 16, 280. 00
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PON: 21327-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: ER0341- 090 ESTI MATE NO 0004 14: 33: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNING & STRI PI NG

0860 630-80342 *Construction Traffic Sign (Panel Size B) 179. 000 89. 500
EACH 0. 000 0. 00
84. 00000 89. 500 7,518. 00
0865 630- 80344 *Construction Traffic Sign (Special) 1, 279. 000 611. 500
SF 0. 000 0. 00
15. 00000 611. 500 9,172.50
0870 630- 80355 *Portabl e Message Sign Panel 15. 000 6. 500
EACH 0. 000 0. 00
6, 300. 00000 6. 500 40, 950. 00
0875 630- 80360 *Drum Channel i zi ng Devi ce 683. 000 341. 500
EACH 0. 000 0. 00
37. 00000 341. 500 12, 635. 50
0880 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 100. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0885 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 50. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0890 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0. 00
4, 800. 00000 1. 000 4, 800. 00
0895 630-80371 Reset Concrete Barrier (Tenporary) 7, 248. 000 2,514. 000
LF 1, 110. 000 15, 540. 00
14. 00000 3, 624. 000 50, 736. 00
0900 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 9, 456. 000 3, 054. 000
LF 1, 674. 000 83, 700. 00
50. 00000 4,728. 000 236, 400. 00
0905 630-80373 Concrete Barrier (Tenporary)(Renove) 23, 000. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0910 630-80380  *Traffic Cone 288. 000 144. 000
EACH 0. 000 0. 00

7.00000 144. 000 1, 008. 00
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PON: 21327-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: ER0341- 090 ESTI MATE NO 0004 14: 33: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNING & STRI PI NG

0915 630- 85010 *] npact Attenuator (Tenporary) 27.000 2.500
EACH 0. 000 0. 00
5, 350. 00000 2.500 13, 375.00
0920 630-85013 *| npact Attenuator (Tenporary)(Reset Only) 4.000 0. 000
EACH 0. 000 0. 00
1, 470. 00000 0. 000 0. 00
0925 630-85014 *| npact Attenuator (Tenporary)(Renove Only) 46. 000 0. 000
EACH 0. 000 0. 00
1, 470. 00000 0. 000 0. 00
0930 630-85020 Mobi | e Attenuat or 1. 000 0. 000
EACH 0. 000 0. 00
17, 300. 00000 0. 000 0. 00
0935 632-00000  Night Wrk Lighting 1. 000 0. 346
LS 0.073 200, 750. 00
2, 750, 000. 00000 0. 419 1, 152, 250. 00

CAT 0202 CURRENT AMI  $12, 443,970.75 $ 736,519.00$ 3,263, 305. 50
CAT NO0203 REVETMENT/ Rl VER

0940 203-00010 Uncl assi fied Excavation (Conplete In Place) 385, 087. 000 184,101. 000
cY 64, 625. 000 2,972, 750. 00
46. 00000 248, 726. 000 11, 441, 396. 00
0945 203- 00014 *Uncl assi fied Excavation (River Bottom Material Salvage 22,217.000 7,995. 000
and
cY 2,319. 000 115, 950. 00
50. 00000 10, 314. 000 515, 700. 00
0950 203-00015 *Uncl assi fi ed Excavation (Channel G ading) 5, 675. 000 0. 000
CY 424. 000 42, 400. 00
100. 00000 424. 000 42, 400. 00
0955 207-00405  Topsoil (Special) 20, 471. 000 246. 000
CY 0. 000 0. 00
48. 00000 246. 000 11, 808. 00
0960 208-00301 Tenporary Diversion 12, 460. 000 8, 466. 000
LF 3,941. 000 1, 083, 775. 00

275. 00000 12, 407. 000 3,411, 925. 00
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PON: 21327-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: ER0341- 090 ESTI MATE NO 0004 14: 33: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ Rl VER

0965 208- 00303 Tenporary Diversion (Special) 3, 409. 000 985. 000
LF 590. 000 162, 250. 00
275. 00000 1, 575. 000 433, 125. 00
0970 212-00022 *Seedi ng (Riparian) 4. 300 0. 000
ACRE 0. 000 0. 00
861. 00000 0. 000 0. 00
0975 212-00028 *Seedi ng (Wt ands) 13. 300 0. 000
ACRE 0. 000 0. 00
2, 310. 00000 0. 000 0. 00
0980 212-00032 Soi | Conditioning 4. 300 0. 000
ACRE 0. 000 0. 00
5, 410. 00000 0. 000 0. 00
0985 213-00012 Spray-on Ml ch Bl anket 4. 600 0. 000
ACRE 0. 000 0. 00
4, 950. 00000 0. 000 0. 00
0990 214- 00001 *Landscape Mai ntenance (2018) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
0995 214-00002 *Landscape Mai ntenance (2019) 1. 000 0. 000
LS 0. 000 0. 00
225, 000. 00000 0. 000 0. 00
1000 214-00003 *Landscape Mai ntenance (2020) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
1005 214- 00004 *Landscape Mai ntenance (Cedar Cove) Mintenance in 1. 000 0. 000
Cedar Cove
LS 0. 000 0. 00
175, 000. 00000 0. 000 0. 00
1010 214-01011 *Live Brush Mattress 0. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0. 00
1015 214-01013 *Live WIIow Stakes 31, 580. 000 0. 000
EACH 0. 000 0. 00

8. 00000 0. 000 0. 00
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PCN: 21327-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: ER0341- 090 ESTI MATE NO 0004 14:33: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0203 REVETMENT/ Rl VER
1020 214-01014 *Live WIIow Brush 30, 532. 000 0. 000
EACH 0. 000 0. 00
4. 00000 0. 000 0. 00
1025 214-01018 *Live Brush Soil Lift 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
1030 214-01019 *Single Soil Lift 2, 540. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
1035 214-01032 Large Wody Materi al 341. 000 0. 000
EACH 6. 000 9, 990. 00
1, 665. 00000 6. 000 9, 990. 00
1040 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 7, 867. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
1045 214- 01402 *Nursery Stock Deep Rooted Container (DRC # 40) 5, 792. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
1050 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2, 446. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
1055 214- 01404 *Nursery Stock Deep Rooted Container (DRC # 180) 206. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
1060 216-00047 *Soil Wap (Coir and Jute) 49, 672. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
1065 506-00213 R prap (12 Inch)(Install Only) 26, 261. 000 9, 245. 000
cY 6, 038. 000 543, 420. 00
90. 00000 15, 283. 000 1, 375, 470. 00
1070 506-00227 Riprap (24 Inch) (Install Only) 21, 601. 000 6, 865. 000
cY 5, 609. 000 504, 810. 00
90. 00000 12, 474. 000 1,122, 660. 00
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PCN: 21327-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0004 14:33: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0203 REVETMENT/ Rl VER
1075 506-00236 R prap (36 Inch) 6, 470. 000 0. 000
cY 3, 861. 000 694, 980. 00
180. 00000 3, 861. 000 694, 980. 00
1080 506-00319 Riprap (18 Inch) (Install Only) 10, 705. 000 6, 790. 000
cY 1, 110. 000 99, 900. 00
90. 00000 7,900. 000 711, 000. 00
1085 506-00512 R prap (12 Inch)(Furnish Only) 15, 186. 000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0. 00
1090 506-00518 R prap (18 Inch)(Furnish Only) 4, 806. 000 0. 000
TON 0. 000 0. 00
45. 00000 0. 000 0. 00
1095 506-00524 R prap (24 |Inch)(Furnish Only) 18, 027. 000 0. 000
TON 0. 000 0. 00
59. 00000 0. 000 0. 00
1100 506- 00600 I n- Channel Boul der Feature (Riffle) 23.000 0. 000
EACH 3. 000 39, 480. 00
13, 160. 00000 3. 000 39, 480. 00
1105 506- 00601 I n- Channel Boul der Feature (Step) 63. 000 0. 000
EACH 2.000 8, 000. 00
4, 000. 00000 2.000 8, 000. 00
1110 506- 00602 I n- Channel Boul der Feature (Boul der Cascade) 0. 000 0. 000
EACH 0. 000 0. 00
233. 00000 0. 000 0. 00
1111 506- 00604 I n- Channel Boul der Feature (Bl dr Cascde) 152. 000 0. 000
SY 0. 000 0. 00
233. 00000 0. 000 0. 00
1115 506- 00603 I n- Channel Boul der Feature (Habitat Boul der Field) 61. 000 0. 000
EACH 3. 000 27, 480. 00
9, 160. 00000 3. 000 27, 480. 00
1120 506-00612  Matrix Riprap (12 Inch) 2, 320. 000 381. 000
cY 152. 000 30, 400. 00
200. 00000 533. 000 106, 600. 00
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PON: 21327-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: ER0341- 090 ESTI MATE NO 0004 14: 33: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ Rl VER

1125 506-00618 Matrix Riprap (18 Inch) 8, 584. 000 2,491. 000
CcY 1, 140. 000 228, 000. 00
200. 00000 3, 631. 000 726, 200. 00
1130 506- 00700 Voi d-Filled R prap 360. 000 0. 000
CcY 0. 000 0. 00
195. 00000 0. 000 0. 00

CAT 0203 CURRENT AMTI  $ 38, 784,304.30% 6,563, 585.00$20, 678, 214. 00
CAT NO0300 STRUCTURES/ GEOTECH

1135 202- 00002 *Renoval of Structure (Special) 1. 000 0. 000
EACH 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
1140 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
1145 202- 00426 Renoval of Bridge Railing (Special) 16. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
1150 202- 00500 *Renoval of Portions of Present Structure 20. 000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0. 00
1155 202- 00504 Renoval of Expansion Device 351. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
1160 202-04010 Cean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 286. 00000 0. 000 0. 00
1165 202- 04050 d ean Expansion Joint 84. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
1170 206- 00000 Structure Excavation 72.000 0. 000
CY 0. 000 0. 00

100. 00000 0. 000 0.00
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PON: 21327-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: ER0341- 090 ESTI MATE NO 0004 14: 33: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GEOTECH

1175 206- 00100 Structure Backfill (dass 1) 239. 000 0. 000
CY 0. 000 0. 00
250. 00000 0. 000 0. 00
1180 206- 00200 Structure Backfill (dass 2) 14. 000 0. 000
CY 0. 000 0. 00
150. 00000 0. 000 0. 00
1185 206- 00360 Mechani cal Rei nforcenent of Soil 237. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
1190 211-00225 4 Inch Core Drilled Hole 912. 000 97. 000
LF 0. 000 0. 00
235. 00000 97. 000 22,795.00
1195 420- 00520 Geogrid Pavenent Reinforcenent 32, 532. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
1200 503-00036 Drilled Caisson (36 Inch) 214. 000 0. 000
LF 0. 000 0. 00
2,404. 00000 0. 000 0. 00
1205 506-00213 Riprap (12 Inch)(Install Only) 5. 000 0. 000
CY 0. 000 0. 00
90. 00000 0. 000 0. 00
1210 506-00227  Riprap (24 Inch) (Install Only) 1, 024. 000 0. 000
CY 0. 000 0. 00
90. 00000 0. 000 0. 00
1215 515-00400 Concrete Seal er 227.000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
1220 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 351. 000 0. 000
LF 0. 000 0. 00
44. 00000 0. 000 0. 00
1225 518-01060 Bri dge Expansion Device (Qdand) (0-4 Inches) 84. 000 0. 000
LF 0. 000 0. 00

67. 00000 0. 000 0. 00



CONTI D C21327 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 26
PCN: 21327-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0004 14:33: 29
CURRENT PREV QTY/ AMOUNT
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UNI T PRICE
CAT NO0300 STRUCTURES/ GEOTECH
1230 518-03000 Sawi ng and Seal i ng Bridge Joint 1, 456. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
1235 601- 03040 Concrete O ass D (Bridge) 118. 000 0. 000
CY 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
1240 601- 06150 Concrete (Patching) 23.000 0. 000
SF 0. 000 0. 00
500. 00000 0. 000 0. 00
1245 601- 13001 Structural Concrete Stain (Special) 295. 000 0. 000
SY 0. 000 0. 00
71. 00000 0. 000 0. 00
1250 601-25730 Precast Concrete Deck Panel (3 Inch) 83. 000 0. 000
SY 0. 000 0. 00
180. 00000 0. 000 0. 00
1255 602- 00000 Rei nforcing Steel 3,151. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
1260 602- 00020 Rei nforcing Steel (Epoxy Coated) 14, 200. 000 0. 000
LB 0. 000 0. 00
1. 61000 0. 000 0. 00
1265 606-10200  Bridge Rail (Special) 16. 000 0. 000
LF 0. 000 0. 00
378. 00000 0. 000 0. 00
1270 606-10300 Bridge Rail Type 3 192. 000 0. 000
LF 0. 000 0. 00
206. 00000 0. 000 0. 00
1275 609-60011 Curb Type 6 (Section M 13. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
1280 613-00200 2 Inch Electrical Conduit 193. 000 0. 000
LF 0. 000 0. 00
6. 70000 0. 000 0. 00



CONTI D C21327 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 27
PCN: 21327-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0004 14:33: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES/ GEOTECH
1285 618-00142 Prestressed Concrete | (BT42) 280. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1,927,243.60$% 0.00% 22,795. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1290 620- 00005 Field Ofice (Special) 1. 000 0.231
EACH 0. 077 192, 500. 00
2,500, 000. 00000 0. 308 770, 000. 00
1295 620- 00012 Field Laboratory (dass 2) 1. 000 0.231
EACH 0.077 4,620. 00
60, 000. 00000 0. 308 18, 480. 00
1300 620-00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2,400. 00000 2.000 4, 800. 00
CAT 0400 CURRENT AMI  $ 2, 564, 800. 00 $ 197, 120.00 $ 793, 280. 00

PRQJIECT TOTAL CURRENT AMI $.21, 868, 446. 52 $ 15, 690, 369. 16 $48, 223, 279. 33



